STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATR: Alsliemie.  Page1af2
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 70 SUPPLEMENT#: (g | Category Code: CBPC CONTINGENCY BALANCE (incl. this change)  $114,300,488.58
COST: $494,931 .00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Tower Utility Panels CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
;o T : 3 spp . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Criginal Sontraict Finge: Time Adj. This Change: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3
THIS CHANGE ORDER PROVIDES FOR: v

This change order includes but is not limited to:

- Revising enclosures for YBI substation utility panels.

- Adding pull boxes in the Tower at elevator landings, dehumidifier #5, and for Tower shaft lighting.

- Revising mounting details for switches and receptacles in the Tower.

- Revising cable tray locations in the Tower.

- Revising utility panel locations and details in the Tower.

- Revising Tower ladder platform lighting.

- Revising power and lighting plans at Tower elevation 89.85 m, 139.85 m, and 154.60 m to 156.75 m.
- Adding power and lighting plans for Tower elevation 92.50 m and 127.00 m.

Revising Special Provisions Section 10-3.15 “FIXTURES,” subsection “TYPE H3".

Adding Special Provisions Section 10-3.155 “LIGHT SWITCHES.”

Relocating electrical equipment and conduits to inside the Tower shafts will protect the equipment and provide easier
access for maintenance workers. On the Tower platforms, electrical equipment and conduits are modified and relocated
due to limited space and the need to provide minimum clearance. Lighting at the ladder platforms is revised to provide

sufficient light at these locations. Power and lighting are added for the new elevator stop at elevation 127.00 m.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 706, 707R0,
707R1, 707R2, 707R3, 707R4, 726R0, 726R1, 729, 1134, and 1932 with respect to changes listed above.

The total cost of this change order is $494,931.00, which can be financed from the contingency fund. A detailed cost
analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra
(Project Manager), Wenyi Long (Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 1/24/12 THIS REQUEST TOTAL TO DATE

) ) ' - ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  2/2/10 RERGE EGEHURT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date  3/3/10 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 3/14/12 | ADJUSTMENT $494,931.00 $494,931.00
FHWA Rep.: " TOTAL $494,931.00 $494,931.00

FEDERAL PARTICIPATION

Environmental: Date -
oth . . Dat 1 D PARTICIPATING ’:] PARTICIPATING IN PART NONE

B {spedbl U, e Faley ate 1/24/12 |:| NON-PARTICIPATING (MAINTENANCE) DNON-PARTICIPATING
Oth ify): i i i

er{spacity Struct. Matat, Une Ellis Jate 8BMO FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
District Prior Approval By:  HQ, Larry Salhaney Date  5/5/10 | [Jcco FUNDED PER CONTRACT [ "] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT '
Resident Engineer's Signature: Date

s ’ .

])_/,; ; 7] 2
=N /1
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